COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2011

ESTI MATE SUMVARY 08:38: 15
CONTI D C18460 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18460- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLON 11/20/201 FI XED COVPLETI ON DAT!
TRAFFI C S| GNAL | MPROVEMENTS PERCENT TIME:  154. 29 ORI G TIVE ALLOW 11/18/201 FIXED COVPLETI ON DAT
PROJECT NO SHE 0350-019
TRAFFI C S| GNAL | MPROVEMENTS
NAMVE OF RQAD: 550B
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
TECHNOLOGY CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 12/ 09/ 2011 DATE TI ME STARTED 10/ 17/2011
5636 KENDALL COURT, UNIT A DATE LET 09/ 15/ 2011 DATE WORK' BEGAN
DATE AWARDED 09/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2011 DATE ACCEPTED
ARVADA CO 80002-27:303/ 431- 2961 DATE NOTI CE TO PROCEED 10/ 17/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 630, 625. 76 PARTI Cl PATI NG $ 491, 295. 63 $ 367, 369. 48
AWARD PRQIECT AMT: $ 554, 297. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 77.91% TOTAL EARNI NGS 491, 295. 63 367, 369. 48
FUNDS AVAI LABLE: $ 139, 330. 13 STOCKPI LED MATERI ALS 0.00 -80, 718. 00
GROSS EARNI NGS 491, 295. 63 286, 651. 48
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -8,314. 46 -5,329. 88
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 482,981. 17 281, 321. 60
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 482, 981. 17 281, 321. 60
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 281, 321. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18460- BI D ESTI MATE RUN 12/ 09/ 2011
PRQIECT: SHE 0350- 019 ESTI MATE NO 0003 08:38: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Materi al 473. 000 473. 000
SY 0. 000 0. 00
14. 00000 473. 000 6, 622. 00
0010 202-00200 Renoval of Sidewal k 44. 000 24.000
SY 20. 000 780. 00
39. 00000 44. 000 1, 716. 00
0015 202-00203 Renoval of Curb and Qutter 398. 000 55. 000
LF 288. 000 2,304.00
8. 00000 343. 000 2,744.00
0020 202-00250 Renoval of Pavement Marking 2,731.000 0. 000
SF 1, 083. 210 2,708.03
2. 50000 1, 083. 210 2,708.03
0025 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 2.000 354. 00
177. 00000 2. 000 354. 00
0030 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 4. 000 236. 00
59. 00000 4.000 236. 00
0035 202-00828 Renoval of Traffic Signal Equipnment 1. 000 0. 400
LS 0. 600 2,478.00
4,130. 00000 1. 000 4,130. 00
0040 202- 05006 Sawi ng Concrete (6 Inch) 407. 000 159. 000
LF 0. 000 0. 00
7.00000 159. 000 1,113. 00
0045 202- 05026 Sawi ng Asphalt Material (6 Inch) 355. 000 345. 000
LF 10. 000 70. 00
7.00000 355. 000 2,485.00
0050 203-00000 Uncl assi fi ed Excavation 340. 000 150. 000
cY 190. 000 4, 085. 00
21. 50000 340. 000 7,310. 00
0055 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C18460 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18460- BI D ESTI MATE RUN 12/ 09/ 2011
PRQJECT: SHE 0350-019 ESTI MATE NO 0003 08: 38: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00034 Gravel Bag 50. 000 40. 000
LF 0. 000 0. 00
8. 75000 40. 000 350. 00
0065 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
0070 210-00815 Reset Sign Panel 11. 000 0. 000
EACH 11. 000 528. 00
48. 00000 11. 000 528. 00
0075 210- 00860 Reset Pedestrian Push Button 14. 000 2. 000
EACH 12. 000 1, 416. 00
118. 00000 14. 000 1, 652. 00
0080 210- 00865 Reset Pedestrian Signal Head 13. 000 2.000
EACH 11. 000 2,596. 00
236. 00000 13. 000 3, 068. 00
0085 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 3. 000 708. 00
236. 00000 3. 000 708. 00
0090 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,012. 00000 1. 000 4,012. 00
0095 250- 00050 Moni t ori ng Techni ci an 40. 000 8. 000
HOUR 32. 000 4,416. 00
138. 00000 40. 000 5,520. 00
0100 250-00110 Heal th and Safety O ficer 8. 000 0. 000
HOUR 2.000 614. 00
307. 00000 2.000 614. 00
0105 250-00200 Mat eri al Handl i ng (Stockpile) 20. 000 0. 000
CY 3. 000 213. 00
71. 00000 3. 000 213. 00
0110 304-06007 Aggregat e Base Course (d ass 6) 7.790 0. 000
CY 7.790 732.26
94. 00000 7.790 732.26



CONTI D C18460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18460- Bl D ESTI MATE RUN 12/ 09/ 2011
PRQJECT: SHE 0350- 019 ESTI MATE NO 0003 08:38: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 438. 000 0. 000
SY 377.000 32, 045. 00
85. 00000 377.000 32, 045. 00
0120 411-10255 Emul sified Asphalt (Sl ow Setting) 44. 000 0. 000
GAL 38. 000 456. 00
12. 00000 38. 000 456. 00
0125 608-00000 Concrete Sidewal k 36. 000 0. 000
SY 36. 000 2,304.00
64. 00000 36. 000 2,304.00
0130 608-00010 Concrete Curb Ranp 11. 000 0. 000
SY 11. 000 968. 00
88. 00000 11. 000 968. 00
0135 608-00015 Truncat ed Dores 40. 000 0. 000
SF 32. 000 1, 696. 00
53. 00000 32. 000 1, 696. 00
0140 609-21010 Curb and CGutter Type 2 (Section |-B) 367. 000 267.000
LF 0. 000 0. 00
16. 00000 267.000 4,272.00
0145 609-21020 Curb and CGutter Type 2 (Section II-B) 44. 000 0. 000
LF 44.000 1, 100. 00
25. 00000 44.000 1, 100. 00
0150 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 391. 000 1, 351. 000
SF 40. 000 400. 00
10. 00000 1, 391. 000 13, 910. 00
0155 613-10000 Wring 1. 000 0. 100
LS 0. 900 6,372. 00
7,080. 00000 1. 000 7,080. 00
0160 614-00011 Sign Panel (Cass I) 112. 000 97. 000
SF 15. 000 270. 00
18. 00000 112. 000 2,016. 00
0165 614-10160 Signal Head Backpl at es 65. 000 17. 000
EACH 48. 000 8, 496. 00
177. 00000 65. 000 11, 505. 00



CONTI D: C18460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18460- Bl D ESTI MATE RUN
PRQJECT: SHE 0350- 019 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOMNCE si gnal head backpl at es 48. 000
EACH -48. 000 - 1,560. 00
32. 50000 0. 000 0.00
0170 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 2.000 1, 652. 00
826. 00000 2.000 1, 652. 00
0175 614-70336 Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 7,552. 00
944. 00000 8. 000 7,552. 00
0175 MATERI AL ALLOMANCE traffic signal face (12-12-12) 8. 000
EACH -8.000 -2,800.00
350. 00000 0. 000 0.00
0180 614-70448 Traffic Signal Face (12-12-12-12) 82. 000 35. 000
EACH 47.000 49, 914. 00
1, 062. 00000 82. 000 87, 084. 00
0180 MATERI AL ALLOMANCE traf sig face (12-12-12-12) 47.000
EACH -47.000 - 20, 915. 00
445. 00000 0. 000 0.00
0185 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 2.000 472.00
236. 00000 2.000 472.00
0190 614-72871 Loop Detector Wre (Prefab) Special 300. 000 0. 000
LF 300. 000 3, 600. 00
12. 00000 300. 000 3, 600. 00
0190 MATERI AL ALLOMANCE | oop detect wire (prefab) spec 300. 000
LF -300. 000 -1,128.00
3. 76000 0. 000 0.00
0195 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 9. 000 0. 000
EACH 9. 000 79, 650. 00
8, 850. 00000 9. 000 79, 650. 00
0195 MATERI AL ALLOMNCE detect (nmicro wave) 9. 000
EACH -9.000 -52, 245. 00
5, 805. 00000 0. 000 0.00



CONTI D C18460 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18460- Bl D ESTI MATE RUN 12/ 09/ 2011
PRQIECT: SHE 0350-019 ESTI MATE NO 0003 08: 38: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0200 614- 84000 Traffic Signal Pedestal Pole Steel 8. 000 2.000
EACH 6. 000 5, 664. 00
944. 00000 8. 000 7,552.00
0200 MATERI AL ALLOMANCE traf sig ped pole steel 6. 000
EACH -6. 000 -2,070.00
345. 00000 0. 000 0. 00
0205 614-86710 Traffic Signal Equiprent 1. 000 0. 000
LS 0. 000 0. 00
30, 680. 00000 0. 000 0. 00
0210 625-00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2, 950. 00000 1. 000 2,950. 00
0215 626- 00000 Mobi | i zati on 1. 000 0. 376
LS 0. 377 24,505. 00
65, 000. 00000 0. 753 48, 945. 00
0220 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 2,170. 000 0. 000
SF 1, 886. 690 31, 130. 39
16. 50000 1, 886. 690 31, 130. 39
0225 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 3, 350. 000 0. 000
SF 1, 583. 000 26, 119. 50
16. 50000 1, 583. 000 26, 119. 50
0230 630- 00000 Fl aggi ng 600. 000 124. 650
HOUR 416. 000 8, 736. 00
21. 00000 540. 650 11, 353. 65
0235 630-00012 Traffic Control Management 30. 000 11. 000
DAY 15. 000 9, 735. 00
649. 00000 26. 000 16, 874. 00
0240 630-80305 Fl aggi ng Station Light 4. 000 0. 500
EACH 1. 300 306. 80
236. 00000 1. 800 424. 80
0245 630- 80341 Construction Traffic Sign (Panel Size A 24.000 4. 500
EACH 11. 700 70. 20
6. 00000 16. 200 97. 20



CONTI D C18460 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18460- BI D ESTI MATE RUN 12/ 09/ 2011
PRQIECT: SHE 0350- 019 ESTI MATE NO 0003 08:38: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 630- 80342 Construction Traffic Sign (Panel Size B) 66. 000 11. 000
EACH 38. 500 924. 00
24. 00000 49. 500 1, 188. 00
0255 630- 80350 Vertical Panel 220. 000 22.000
EACH 57.200 800. 80
14. 00000 79. 200 1, 108. 80
0260 630- 80354 Vertical Panel (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0265 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.500 0. 500
Type
ype) EACH 1. 300 383. 50
295. 00000 1. 800 531. 00
0270 630- 80380 Traffic Cone 125. 000 25. 000
EACH 65. 000 130. 00
2. 00000 90. 000 180. 00
0275 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70012 F/ A Asphalt Pavenent |ncentive 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70022 F/ A QIT Col orado Training Program 200. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18460 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18460- BI D ESTI MATE RUN 12/ 09/ 2011
PRQJECT: SHE 0350-019 ESTI MATE NO. 0003 08:38: 15

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-00007 Traf Crl Inspection 7.000 3. 000
DAY 4. 000 480. 00
120. 00000 7.000 840. 00
0315 614-86710 Traffic Sig Equip 1. 000 0. 000
LS 1. 000 34, 199. 00
34, 199. 00000 1. 000 34, 199. 00
0320 626-01000 Public Info Services 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0200 CURRENT AMT $  630,625.76$  286,651.48$% 491, 295. 63
PROQJECT TOTAL CURRENT AMI $  630,625.76$  286,651.48% 491, 295. 63



